STATE OF NEBRASKA

DEPARTMENT OF NATURAL RESOURCES

ORDER GRANTING EXTENSION OF TIME BY PETITION EOT-2444 TO BEGIN CONSTRUCTION

AND PETITION EOT-2445 TO COMPLETE CONSTRUCTION UNDER APPROPRIATION A-18587
WATER DIVISION 2-B

BACKGROUND

1. Records on file in the Department of Natural Resources (Department)
show that surface water appropriation A-18587 is held by Lower Platte
South Natural Resources District (LPSNRD).

2. The LPSNRD at P.O. Box 83581, Lincoln, Nebraska, 68501, is responsible
for operation of the structure and holds easements with landowners of
the property on which the dam and flood pool are located.

3. On January 3, 2012, application A-18587 was approved by the Department.
Appropriation A-18587 has a priority date of April 9, 2008, and
authorizes the impoundment of 67.87 acre-feet of water per year from a
tributary to the North Branch of Middle Creek to be stored in the
Piening Reservoir, which is subject to the Safety of Dams and
Reservoirs Act, and is to be 1located in the SWSW4 of Section 30,
Township 11 North, Range 5 East of the 6™ P.M. in Lancaster County.

4. The approval was conditional upon (1) construction of the project
beginning within one vyear of the signing date of the application
approval, January 3, 2013, and (2) completion of the construction by
October 1, 2013.

5. On November 13, 2012, Ed Ubben, Projects Coordinator, on Dbehalf of
LPSNRD, filed petition EOT-2444 in the Department requesting an
extension of the date by which construction should begin for Piening
Reservoir, under appropriation A-18587. Construction had not begun due
to delays in obtaining a permit from the US Army Corps of Engineers.
The petition requests the date of construction commencement be extended
to July 1, 2014.

6. On November 13, 2012, Ed Ubben, Projects Coordinator, on behalf of
LPSNRD, filed petition EOT-2445 in the Department requesting an
extension of the date by which construction should be completed for
Piening Reservoir, under appropriation A-18587. The petition requests
the date of construction completion be extended to April 1, 2015, due
to the delay of the commencement of construction.
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ORDER
It is therefore ORDERED:
1. Petitions EOT-2444 and EOT-2445 are hereby APPROVED.

2. The date by which construction shall begin for Piening Reservoir, under
appropriation A-18587 is extended to July 1, 2014.

3. The date Dby which construction shall Dbe completed for Piening
Reservoir, under appropriation A-18587 is extended to April 1, 2015.

4. All other conditions of appropriation A-18587 remain in effect.

5. Upon completion of the structure, the appropriator shall file with the
Department the enclosed “Construction Certification Form for Dams.”
Following receipt of this form, an approval to operate shall be issued
by the Department if it determines that the dam is safe to impound
within the limitations outlined in this approval. No impoundment in
the structure shall occur prior to issuance of the approval to operate.

DEPARTMENT OF NATURAL RESOURCES

October 2;;;2 , 2013

Direct

Brian P. Dunnigan,

P.E.,

The applicant and any person with sufficient legal interest who has been or
may be substantially affected by this order may request a contested case
hearing in accordance with the Neb. Admin. Procedures Act §§ 84-901 et. seq.
RRS and the Department’s Rules of Practice and Procedure 454 Neb. Admin. Code
Chapter 7. The request must be received by the Department at its Lincoln
office (4% Floor, Nebraska State Office Building, 301 Centennial Mall South,
P.O. Box 94676, Lincoln, Nebraska 68509-4676) within 30 days of the date of
the order and be accompanied by a filing fee of $10.

A copy of the Order was posted on the Department’s website and provided to
the Department's field office in Lincoln, Nebraska. Copies of this Order
and a “Construction Certification Form  for Dams” were mailed on
October _A-A, 2013, to the following:

Mathew J. Sutton, P.E.

The Schemmer Associates

1044 North 115%™ Street, Suite 300
Omaha, Nebraska 68154-4436

Ed Ubben, Projects Coordinator

Lower Platte South Natural Resources District
P.0O. Box 83581

Lincoln, Nebraska 68501
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